



HEADQUARTERS
PHILIPPINE MILITARY ACADEMY
Fort General Gregorio H del Pilar, Baguio City

01 October 2014

SUBJECT: Annual Procurement Plan CY 2015

TO: Chief of Staff
Camp General Emilio Aguinaldo
Quezon City
Attn: Chief, AFP BAC1

1. Reference: RA 9184.
2. Per above reference, submitted herewith is the Annual Procurement Plan (APP)/Project Procurement Management Plan (PPMP) CY 2015 of the Philippine Military Academy.
3. Request favorable approval.


FOR THE SUPERINTENDENT, PMA:


ALFONSO DS MATIAS JR
Major, (CAV) PA
AC of S for Logistics, MA4

PHILIPPINE MILITARY ACADEMY
Annual Procurement Plan 2015

Annual Procurement Plan 2015
Pie Chart

1	Public Bidding	51,322,151.89
3	Direct Contracting	22,667,000.00
5	Shopping	16,966,731.49
6	53.5	15,064,217.07
7	53.6	8,000,000.00
8	53.7	6,977,372.91
9	53.9	36,253,847.45
TOTAL		157,251,321



**GENERAL HEADQUARTERS
ARMED FORCES OF THE PHILIPPINES**

PPMP Nr: PMA-15-011
 Date: 19 September 2014
 Location: FDP, BAGUIO CITY
 Beneficiary: PHILIPPINE MILITARY ACADEMY
 Source of Funds: MOOE
 Name of Project/Activity: ELECTRICITY


PROJECT PROCUREMENT MANAGEMENT PLAN (PPMP)

LN (A)	Nomenclature (B)	QTY (C)	Unit (D)	Unit Price (E)	Amount Per Mode of Procurement (F)							Others	Procurement Schedule (G)													
					Comp Bidding (1)	Limited Source Bidding (2)	Direct Contracting (8)	Repeat Order (3)	Shopping (4)	Nego Proc (5)	Nego Proc (6)		Nego Proc (7)	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27
1	Electrical Consumption of PMA Facilities	1	lot	14,762,000.00			14,762,000.00								1	1	1	1	1	1	1	1	1	1	1	1
	TOTAL ABC						14,762,000.00																			

Prepared by:


ALFONSO DS MATIAS JR
 Major, (CAV) PA
 AC of S for Logistics MA4

Submitted by:


OSCAR P LOPEZ
 Major General, AFP
 Superintendent, PMA


**GENERAL HEADQUARTERS
ARMED FORCES OF THE PHILIPPINES**

PPMP Nr. PMA-15-014
 Date: 19 September, 2014
 Location: FDP, BAGUIO CITY
 Beneficiary: PHILIPPINE MILITARY ACADEMY
 Source of Funds: MOOE
 Name of Project/Activity: Fidelity bond


PROJECT PROCUREMENT MANAGEMENT PLAN (PPMP)

L/N (A)	Nomenclature (B)	QTY (C)	Unit (D)	Unit Price (E)	Amount Per Mode of Procurement (F)							Others	Procurement Schedule (G)													
					Comp Bidding (1)	Limited Source Bidding (2)	Direct Contracting (6)	Repeat Order (3)	Shopping (4)	Nego Proc 53.5	Nego Proc 53.6		Nego Proc 53.7	Nego Proc 53.9	Procurement Schedule											
															16	17	18	19	20	21	22	23	24	25	26	27
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec
1	Fidelity Bonds Premiums									75,000.00																
	TOTAL ABC									75,000.00																

Prepared by:


ALFONSO DS MATIAS JR
 Major, (CAV) PA
 AC of S for Logistics, MA4

Submitted by:


OSCAR P LOPEZ
 Major General, AFP
 Superintendent, PMA

**GENERAL HEADQUARTERS
ARMED FORCES OF THE PHILIPPINES**

PPMP Nr. PMA-15-016

Date: 19 September 2014

Location: FDP, BAGUIO CITY

Beneficiary: PHILIPPINE MILITARY ACADEMY

Source of Funds: MOOE

Name of Project/Activity: FUEL OIL AND LUBRICANTS

PROJECT PROCUREMENT MANAGEMENT PLAN (PPMP)

LN (A)	Nomenclature (B)	QTY (C)	Unit (D)	Unit Price (E)	Amount Per Mode of Procurement (F)							Others (15)	Procurement Schedule (G)													
					Comp Bidding (1)	Limited Source Bidding (2)	Direct Contracting (6)	Repeat Order (3)	Shopping (4)	Nego Proc 53.5	Nego Proc 53.6		Nego Proc 53.7	Nego Proc 53.9	Procurement Schedule											
															Comp Bidding											
												Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec			
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27
1	V-95	78,689	ltrs	61.00	4,800,029.00										1											
2	ADF	211,765	ltrs	51.00	10,800,015.00										1											
3	Lubricants	1	lot	500,000.00	500,000.00										1											
4	Aviation fuel	1	lot	573,360.00	573,360.00										1											
5	EPOL SERVICES	1	lot	7,461,955.45	7,461,955.45										1											
TOTAL ABC					24,135,359.45																					

Prepared by:


ALFONSO DS MATIAS JR PA
Major, (CAV)

AC of S for Logistics, MIA4

Submitted by:



OSCAR P LOPEZ
Major General, AFP
Superintendent, PMA

**GENERAL HEADQUARTERS
ARMED FORCES OF THE PHILIPPINES**

PPMP Nr. PMA-15-028

Date: 19 September 2014

Location: FDP, BAGUIO CITY

Beneficiary: PHILIPPINE MILITARY ACADEMY


Source of Funds: MOOE

Name of Project/Activity: MILITARY POLICE AND TRAFFIC SUPPLIES

PROJECT PROCUREMENT MANAGEMENT PLAN (PPMP)

LN (A)	Nomenclature (B)	QTY (C)	Unit (D)	Unit Price (E)	Amount Per Mode of Procurement (F)							Others	Procurement Schedule (G)													
					Comp Bidding (1)	Limited Source Bidding (2)	Direct Contractin g (6)	Repeat Order (3)	Shopping (4)	Nego Proc 53.5	Nego Proc 53.6		Nego Proc 53.7	Nego Proc 53.9	Procurement Schedule											
															16	17	18	19	20	21	22	23	24	25	26	27
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec
1	Reloading of 105mm Blank Ammunition	912	rds	650.00																						
2	Military Police Paraphernalia	1	lot	80,000.00												1										
3	Ctg 7.62mm Ball	48,000	rds	25.92						1,244,160.00					1			1								
4	Ctg 5.56mm Ball	100,000	rds	16.54						1,654,000.00					1			1								
5	Ctg Cal .45 Ball	93,000	rds	16.69						1,552,170.00					1			1								
6	Ctg 6.56 Lxd SS 109 M855	1,300	rds	19.95						25,935.00					1											
7	Ctg 7.62mm Ball Ltd	1,300	rds	32.78						42,614.00					1											
8	Ctg Cal .50 Ball	300	rds	38.84						11,652.00					1											
9	Ctg Cal.30 Ball	300	rds	6.16						1,848.00					1											
10	Ctg 7.62mm Blank	10,000	rds	7.2821						72,821.00					1											
	TOTAL ABC									4,605,200.00			672,800.00													

Prepared by:


ALFONSO DS MATIAS JR
Major, (CAV) PA
AC of S for Logistics, M44

Submitted by:


OSCAR P LOPEZ
Major General, AFP
Superintendent, PMA

GENERAL HEADQUARTERS
ARMED FORCES OF THE PHILIPPINES


PPMP Nr. PMA-15-035
Date: 19 September 2014
Location: EDP, BAGUIO CITY
Beneficiary: PHILIPPINE MILITARY ACADEMY
Source of Funds: MOOE
Name of Project/Activity: OTHER PROFESSIONAL SERVICES

PROJECT PROCUREMENT MANAGEMENT PLAN (PPMP)

LN	Nomenclature (B)	QTY (C)	Unit (D)	Unit Price (E)	Amount Per Mode of Procurement (F)							Procurement Schedule (G)														
					Comp Bidding (1)	Limited Source Bidding (2)	Direct Contracting (6)	Repeat Order (3)	Shopping (4)	Nego Proc (5)	Nego Proc (11)	Nego Proc (12)	Nego Proc (13)	Nego Proc (14)	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	
1	Pest Control Services	4	each	-								120,000.00								1						
2	Landscape	1	lot	-								150,000.00														
3	Legal Expenses for Court Hearings	12	ea	-								12,000.00														
4	Referee's Fee	4	ea	-								12,000.00														
5	Admin Aid VI (DEMO)(1X2X12X14)	14	ea	550.00								2,032,800.00														
6	Engineering Aid	1	ea	650.00								171,600.00														
7	Administrative Assistant	2	ea	650.00								343,200.00														
8	Bookkeeper	1	ea	649.99								171,597.36														
9	Draftsman IV	2	ea	497.95								262,917.60														
10	Information system Analyst	1	ea	793.00								209,352.26														
11	Computer Technician I	2	ea	800.00								316,800.00														
12	Electronics Equipment Technician	2	ea	550.00								290,400.00														
13	Admin Aid VI (CEO I)	4	ea	550.00								580,800.00														
14	Computer Programmer	2	ea	999.99								527,905.89														
15	House hold attendant	4	ea	450.00								561,600.00														
16	Physical Therapist	4	ea	650.00								686,400.00														
17	Accounting clerk	4	ea	500.00								528,000.00														
18	Revision of PMA Institutional Video											500,000.00														
19	Writer	1	lot	100,000.00																						
20	Director	1	lot	100,000.00																						
21	Cinematographer	1	lot	100,000.00																						
22	Photographer	1	lot	50,000.00																						
23	Light man	1	lot	50,000.00																						
24	Make up artist	1	lot	50,000.00																						
25	Crew 1	1	lot	50,000.00																						
26	Crew 2	1	lot	50,000.00																						
	TOTAL ABC											7,477,372.91														

Prepared by:

ALFONSO DS MATIAS JR
Major, (CAV) PA
AC of S for Logistics, MA4

Submitted by:

OSCAR P LOPEZ
Lieutenant General, AFP
Superintendent, PMA

**GENERAL HEADQUARTERS
ARMED FORCES OF THE PHILIPPINES**

PPMP Nr. PMA-15-036
Date: 19 September 2014
Location: FDP, BAGUIO CITY
Beneficiary: PHILIPPINE MILITARY ACADEMY
Source of Funds: MOOE
Name of Project/Activity: RENTALS

PROJECT PROCUREMENT MANAGEMENT PLAN (PPMP)

L/N (A)	Nomenclature (B)	QTY (C)	Unit	Unit Price (E)	Amount Per Mode of Procurement (F)							Others	Procurement Schedule (G)													
					Comp Bidding (1)	Limited Source Bidding (2)	Direct Contracting (6)	Repeat Order (3)	Shopping (4)	Nego Proc 53.5	Nego Proc 53.6		Nego Proc 53.7	Nego Proc 53.9	Procurement Schedule											
															16	17	18	19	20	21	22	23	24	25	26	27
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec
															Negotiated Procurement 53.9											
1	Portalets for Alumni	10	ea	3,500.00									35,000.00													
2	Tables for Cavaliers	150	ea	160.00									24,000.00													
3	Portalets for Graduation	6	ea	3,500.00									21,000.00				1									
4	Tables and chairs for Graduation	87	ea	150.00									13,050.00				1									
5	Rentals of Vehicles																									
6	Van for VIP visitors (2 visitors every Week)	96	ea	8,020.83			770,000.00								1	1	1	1	1	1	1	1	1	1	1	1
7	Van for cdts	132	ea	6,136.36			810,000.00								1	1	1	1	1	1	1	1	1	1	1	1
8	SPV's used for Travel Baguio to Manila	104	ea	5,000.00			520,000.00								1	1	1	1	1	1	1	1	1	1	1	1
9	Busses for Cdt Trainings (45k x 10buses x 2)	20	ea	45,000.00			900,000.00								1	1	1	1	1	1	1	1	1	1	1	1
	TOTAL ABC						3,000,000.00						93,000.00													

Prepared by:


ALFONSO DS MATIAS JR
Major, (CAV) PA
AC of S for Logistics, MA4

Submitted by:


OSCAR P LOPEZ
Major General, AFP
Superintendent, PMA

**GENERAL HEADQUARTERS
ARMED FORCES OF THE PHILIPPINES**

PPMP Nr. PMA-15-037
Date: 19 September 2014
Location: FDP, BAGUIO CITY
Beneficiary: PHILIPPINE MILITARY ACADEMY
Source of Funds: MOOE
Name of Project/Activity: REPAIR AND MAINTENANCE OF MILITARY AND POLICE EQUIPMENT

PROJECT PROCUREMENT MANAGEMENT PLAN (PPMP)

L/N (A)	Nomenclature (B)	QTY (C)	Unit (D)	Unit Price (E)	Amount Per Mode of Procurement (F)										Others (G)												
					Comp Bidding (1)	Limited Source Bidding (2)	Direct Contracting (6)	Repeat Order (3)	Shoppin g (4)	Nego Proc (5)	Nego Proc (6)	Nego Proc (7)	Nego Proc (8)	Nego Proc (9)		Procurement Schedule (G)											
																16	17	18	19	20	21	22	23	24	25	26	27
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	
1	Revamishing & Cleaning M-14/M16	1,000	ea	155.00																							
2	Annual Maint of Naval Guns	4	ea	7,500.00																							
4	DRTG Equipment																										
5	Lifestock (free size)	5	pc	825.00																							
6	Rapelling Gloves (leather)	5	pc	2,200.00																							
7	Helmet (Heavy Duty)	5	pc	3,500.00																							
8	Headlight (Mini)	5	pc	970.00																							
9	Facemask	10	pc	252.50																							
	TOTAL ABC																										

Prepared by:

ALFONSO DS MATIAS JR
Major, (CAV) PA
AC of S for Logistics, MA4

Submitted by:

OSCAR P LOPEZ
Major General, AFP
Superintendent, PMA

**GENERAL HEADQUARTERS
ARMED FORCES OF THE PHILIPPINES**

PPMP Nr. PMA-15-038
Date: 19 September 2014
Location: FDP, BAGUIO CITY
Beneficiary: PHILIPPINE MILITARY ACADEMY
Source of Funds: MOOE
Name of Project/Activity: REPAIR AND MAINTENANCE OF IT EQUIPMENT

PROJECT PROCUREMENT MANAGEMENT PLAN (PPMP)

LN (A)	Nomenclature (B)	QTY (C)	Unit (D)	Unit Price € (E)	Amount Per Mode of Procurement (F)							Others (G)	Procurement Schedule (G)														
					Comp Bidding (1)	Limited Source Bidding (2)	Direct Contracting (6)	Repeat Order (3)	Shopping (4)	Nego Proc (5)	Nego Proc (6)		Nego Proc (7)	Nego Proc (8)	Nego Proc (9)	Procurement Schedule											
																Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	
1	Processor	50	pc	13,740.00									687,000.00		1	1	1	1	1	1	1	1	1	1	1	1	
2	Mother board	50	pc	2,500.00									125,000.00		1	1	1	1	1	1	1	1	1	1	1	1	
3	casing	50	pc	1,500.00									75,000.00		1	1	1	1	1	1	1	1	1	1	1	1	
4	memory DDR 8gb	50	pc	6,500.00									325,000.00		1	1	1	1	1	1	1	1	1	1	1	1	
5	mouse	75	pc	250.00									18,750.00		1	1	1	1	1	1	1	1	1	1	1	1	
6	keyboard	75	pc	600.00									45,000.00		1	1	1	1	1	1	1	1	1	1	1	1	
7	Monitor 17"	65	pc	1,500.00									97,500.00		1	1	1	1	1	1	1	1	1	1	1	1	
8	Hard disk 1TB	50	pc	4,800.00									240,000.00		1	1	1	1	1	1	1	1	1	1	1	1	
9	surge suppressor	45	pc	700.00									31,500.00		1	1	1	1	1	1	1	1	1	1	1	1	
10	CMOS battery	100	pc	200.00									20,000.00		1	1	1	1	1	1	1	1	1	1	1	1	
11	Computer Fan	30	pc	300.00									9,000.00		1	1	1	1	1	1	1	1	1	1	1	1	
12	speaker with sub woofer	30	pc	1,300.00									39,000.00		1	1	1	1	1	1	1	1	1	1	1	1	
13	encoders strip	32	pc	7,000.00									224,000.00		1	1	1	1	1	1	1	1	1	1	1	1	
14	printer gear	30	pc	250.00									7,500.00		1	1	1	1	1	1	1	1	1	1	1	1	
15	printer roller for ink jet	27	pc	900.00									24,300.00		1	1	1	1	1	1	1	1	1	1	1	1	
16	printer pin for dot matrix	20	pc	1,241.39									24,827.80		1	1	1	1	1	1	1	1	1	1	1	1	
	TOTAL												1,993,377.80														

Prepared by:

ALFONSO DS MATIAS JR
Major, (CAV) PA
AC of S for Logistics, MA4

Submitted by:

OSCAR P LOPEZ
Major General, AFP
Superintendent, PMA

